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Zielsetzung und Anlaß des Vorhabens 
 
Ziel des Programms mit seinen Komponenten ist es, in Bulgarien stabile Populationen aller vier Geierarten 
aufzubauen und die äußeren Bedingungen so günstig zu gestalten, dass diese sich dauerhaft selbst 
erhalten können.  
 
Darstellung der Arbeitsschritte und der angewandten Methoden 
Ein Rahmenaktionsplan zum Schutz der vier europäischen Geierarten im Balkanraum wurde entwickelt und 
durch ein logisches Rahmenkonzept in einzelne Umsetzungsschritte umgebrochen. Die Maßnahmen 
unterteilen sich in direkte und indirekte Hilfsmaßnahmen, die eine Sofortwirkung zeigen und in solche, die 
dem langfristigen Schutz der Geierarten dienen.  
 
Folgende Komponenten fügen sich zu einem sinnvollen Ganzen und wurden im Rahmen des Aktionsplanes 
zum Schutz der Balkangeier (ASBG/BVAP) mit den Experten aus sieben Ländern herausgearbeitet.  
 
Komponente A: Direkter Bestandsschutz durch: 

1. Einrichtung von temporären Futterplätzen;  
2. Bewachung von Horstplätzen, insbesondere während der Brutzeit; 
3. Aufbau eines Beobachternetzwerkes im Balkanraum; 
4. Förderung der natürlichen Nahrungsgrundlagen 
 

 2



Komponente B: Antigift-Kampagne zur zukünftigen Vermeidung von Vergiftungsfällen durch 
1. Einrichtung einer Task-Force bestehend aus Veterinären, Naturschutzbeauftragten der 

Regierung, Polizeibediensteten, Verbandsvertretern, Landwirtschafts-, Forst- und 
Jagdbehördenvertretern; 

2. Allgemeine Aufklärung- und Bewußtseinsbildungsmaßnahmen durch TV-Magazin-
Beiträge, Rundfunkfeatures, Printmedienartikel, zielgruppengerechte Broschüren und 
Faltblätter, Plakate; 

3. Aus- und Fortbildungsmaßnahmen für Veterinäre, Polizeidienste, Naturschutz- und  
Umweltverwaltung, Forst- und Jagdverwaltung sowie Verbandsvertreter; 
 

Komponente C: Bewusstseinbildung und Kapazitätserweiterung 
1. Internetplattform zur Kommunikation unter den Gruppen und zur Information aller zu 

Beteiligenden; 
2. Ausstellung zum Thema Geierschutz für verschiedene bulgarische Infozentren und 

Veranstaltungen; 
3. Infomaterialen für verschiedene Zielgruppen (Schäfer, Jäger, Förster, Veterinäre, 

Touristen); 
4. Ausrüstungsgegenstände (Ferngläser, Beobachtungs-Spektive, Transporter); 
5. Aus- und Fortbildungskurse für NGOs, und verschiedene Beteiligtengruppen. 

Die Komponenten werden in folgenden Einzelmaßnahmen in Trägerschaft bulgarischer 
Naturschutzorganisationen umgesetzt: 
Komponente A: 
  1. Schutz der Geier in den Ostrhodopen; Bulgarian Society for Protection of Birds (BSPB) 
   2. Notmaßnahmen für die bestehende Schmutzgeierpopulation in Bulgarien Bulgarian Society  
       for Protection of Birds (BSPB) 
   3. Wiederansiedlung von Gänsegeiern im Zentral Balkan Gebirge; Bulgarian Society for Pro 
      tection of Birds of Prey (BPPS) 
   4. Wiederbesiedlung des Vrachnaski Massivs mit Gänsegeiern; Bulgarian Society for Pro 
      tection of Birds of Prey (BPPS) 
   5. Programm zur Wiederansieldung des Bartgeiers in Bulgarien, Green Balkans Federation 
Komponente B: 
  1. Kampagne gegen die Giftanwendung in Bulgarien; Fund for Protection of Wild Flora and 
     Fauna FWFF-Blagoevgrad 
   2. Anti-dot Programm Bulgarien; Fund for Protection of Wild Flora and Fauna FWFF-Sofia  
 
Komponente C:  
   1. Öffentlichkeitsarbeit zum Geierschutz in Bulgarien; Alpiner Club Edelweiss Bulgarien 
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Zusammenfassung 
 
Das Projekt wurde über die gesamte Laufzeit in Bulgarien durch die bulgarische 
Umweltpartnerschaftsstiftung (BEPF) koordiniert. Diese betreut die 8 einzelnen Vorhaben zum 
Geierschutz, die bereits im Jahr 2005 begonnen und bis zum Ende der Laufzeit fortgesetzt wurden. 
Die BEPF erstellt die Verträge mit den Partnerorganisationen für die Teilvorhaben und nimmt die 
bulgarischen Abrechnungen entgegen, sammelt die Teilberichte und erstellt die Jahresabrechnung für 
ZGF und DBU. Fachlich und inhaltlich wird das Projekt von der Mönchsgeier-Stiftung (BVCF) 
begleitet und die Einzelvorhaben in Bulgarien hinsichtlich ihres Beitrages zum Balkan Geier-
Aktionsplan überprüft. Die Bewilligung wurde nach der fachlichen Überprüfung durch BVCF und 
ZGF gegenüber den bulgarischen Bewilligungsempfängern durch BEPF in Absprache mit der ZGF 
erteilt. 
 
Im Förderzeitraum 2006-2008 wurden folgende Einzelmaßnahen gefördert: 
Titel       bulgarische Empfängerorganisation 
1. Geierschutz in den Ostrhodopen, Madjarovo Bulgarian Society for Protection of  

Birds (BSPB) 
2. Notmaßnahmen zum Schutz der Schmutzgeier, 
    Russenski Lom (Donauzufluß)   BSPB 
3. Giftbekämpfungskampagne und Schaffung günstiger  Fund for Wild Flora and Fauna (FWFF) 
     Erhaltungsbedingungen für Geier in West Bulgarien. 
4.  Bartgeier Wiederansiedlung – Rückkehr des  
     bulgarischen Naturschutzsymbols  Green Balkans Federation 
5. Öffentlichkeitsarbeit zur Schaffung positiver Alpiner Klub Edelweiss  
    Bedingungen zur Rückkehr der Geier nach BG  
6. Wiederansiedlung des Gänsegeiers in Nationalpark Birds of Prey Protection Society (BPPS) 
    Zentraler Balkan  
7. Wiederansiedlung von Brutpaaren des Gänsegeiers  BPPS 
    im Naturpark Vratchanski Balkan  
8. Giftbekämpfungskampagne durch Einbindung  FWFF 
    staatlicher Institutionen wie Veterinärbehörden,  
    Polizeikräfte und Regionale Umweltinspektorate  
    durch Information und Trainingsworkshops 
 
Das im Jahr 2005 mit dem bulgarischen Ministerium für Umwelt und Wasser unterzeichnete  
Memorandum of Understanding und den Nichtregierungsinstitutionen wurde durch die im Rahmen 
des vorliegenden Projektes geförderten Einzelmaßnahmen wirksam umgesetzt. Damit wird die 
Zusammenarbeit zwischen staatlichen und nichtstaatlichen Akteuren beim Geierschutz in Bulgarien 
mit Leben erfüllt. 
 
Die im Frühjahr 2006 durchgeführte Expertenmission zur Evaluation möglicher 
Wiederansiedlungsorte von Gänsegeiern (Gyps fulvus) im Balkanraum, hatte eine klare Fokussierung 
auf das Balkangebirge ergeben. Die Expertenkommission kam zur Empfehlung eine aktive 
Wiederansiedlung in Ost-Serbien im Grenzgebiet zu Bulgarien, in West-Bulgarien im Vratchanski 
Naturpark, im Bereich des Zentralen Balkan Gebirges im Naturpark Sinite Kameni sowie im strengen 
Schutzreservat bei Kotel im Ost-Balkanmassiv mit Gänsegeiern zu wagen. In diesen Gebieten 
erscheint die Situation günstig. Die an der zukünftigen Wiederansiedlung beteiligten Organisationen, 
wurden in Trainingseinheiten auf die Aufgaben bei der geplanten Wiederansiedlung vorbereitet. In 
Workshops, durchgeführt in Frankreich, in einem erfolgreichen Wiederansiedlungsvorhaben in den 
Cevennen wurden erfolgreiche Techniken vermittelt und Details der Wiederansiedlungen besprochen. 
Ferner wurden durch die bulgarischen Partner in der Zwischenzeit umfangreiche Machbarkeitsstudien 
für die ausgewählten Orte erarbeitet. Die Wiederansiedlungskommission hat nun aufgrund der 
geleisteten Vorarbeit grünes Licht für die aktive Wiederansiedlung von Gänsegeiern gegeben. Die 
Vögel stammen aus Auffangstationen und Zoos überwiegend aus Spanien, da dort eine starke 
Gänsegeierpopulation mit über 22.000 Brutpaaren besteht und somit einer Abgabe von Einzeltieren 
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aus diesem Bestand nichts entgegensteht.  
 
Die Arbeiten im Berichtszeitraum widmeten sich zum größten Teil der Vorbereitung der aktiven 
Wiederansiedlung. Hierzu war es notwendig die Öffentlichkeit und vor allem die Landnutzer und 
Tierhalter hierauf vorzubereiten. Wichtige flankierende Maßnahmen gelten der Vermeidung des 
Einsatzes von Gift durch Tierhalter (Schafzüchter) oder auch durch die Jägerschaft. Daher wurden 
entsprechende Aktivitäten zielgerichtet auf diese Zielgruppen durchgeführt. Ferner wurden Workshops 
mit den Veterinärbehörden und den Umweltinspektoraten des Ministeriums für Umwelt und Wasser 
vorbereitet und teilweise auch durchgeführt.  
 
Wichtig bei den Maßnahmen im Berichtszeitraum jedoch war auch, die Problemlage bei den noch 
vorhandenen wildlebenden Geierpopulationen in Bulgarien nicht aus den Augen zur verlieren.  
Im Sommer 2007 wurden dann experimentell im östlichen Gebiet des Balkangebirges im Schutzgebiet 
Kotel vier Geier in die Freiheit entlassen. Ihr verbleib wurde sorgfältig registriert. Im Frühjahr 2008 
konnte dann die Rückkehr zunächst einer der vier frei gelassenen Tiere zum Freilassungsort in Kotel 
verzeichnet werden. Abzuwarten bleibt zunächst wie sich die anderen Tiere verhalten werden. Jedoch 
kann die Rückkehr eines der Tiere als sehr positives Zeichen gewertet werden, so dass die mit diesem 
Experiment überprüfte Methodik der Freisetzung auch funktionieren dürfte. Damit steht der aktiven 
Wiederansiedlung von Gänsegeiern im Balkangebirge nichts entgegen und somit ist ein wichtiges 
Projektziel erreicht worden.  
 
Besorgniserregend bleibt indes ist die Populationsentwicklung des Schmutzgeiers (Neophron 
percnopterus). Allerdings ist die gesamte im Mittelmeerraum brütende Population des Schmutzgeiers 
am Rückgang, so dass davon ausgegangen werden muss, dass die Ursachen für den globalen 
Rückgang dieser Geierart nicht ausschließlich im Brutgebiet, sondern möglicherweise in den 
afrikanischen Überwinterungsgebieten oder auf den Wegen zu und von diesen zu suchen sein könnten. 
Diesbezügliche Untersuchungen werden derzeit in Angriff genommen. Ergebnisse liegen bei 
Abfassung dieses Berichtes noch nicht vor.  
 
Bis zur Klärung dieser Problemlage aber, muss den vorhandenen Brutpopulationen erhöhte 
Aufmerksamkeit gewidmet werden. Die Bulgarische Gesellschaft zum Schutz der Vögel (BSPB 
BirdLife Bulgaria), hat sich dieser Aufgabe schwerpunktmäßig gewidmet. Wichtig hierbei sind auch 
die von der DBU über den WWF-Deutschland geförderten Maßnahmen zur Vergrößerung des 
Naturparks Russenski Lom im Rahmen des Donau-Auenprojektes. Der Naturpark Russenski Lom 
beherbergt im Augenblick die größte Schmutzgeierkolonie in Bulgarien und bedarf daher 
größtmöglicher Schutzanstrengungen. 
 
Eine Internetpräsentation der Geieraktivitäten im Balkanraum wurde erstellt und ist über die URL 
Adresse: http.//www.balkanvultures.net zugänglich gemacht. 
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Ergebnisse und Diskussion 
 
Der Bestand an Gänsegeiern in Bulgarien konnte über die Projektlaufzeit weiterhin stabilisiert werden. 
Der bisher positive Trend beim Gänsegeier hat sich bestätigt. Die bisher eingeleiteten Maßnahmen 
scheinen Wirkung zu zeigen. Beim Mönchsgeier ist nach wie vor nur ein Brutpaar sicher nachgewiesen, 
der Bartgeier kommt nach wie vor derzeit in Bulgarien nicht vor. Besorgnis erregend bleibt der Bestand 
des Schmutzgeiers, jedoch ist deren Erhaltungszustand nicht nur in Bulgarien prekär, sondern auch in 
anderen Bereichen seines Vorkommens, wie etwa in Spanien. Die Ursachen hierfür sind noch nicht klar. 
Der Schmutzgeier ist der einzige Zugvogel unter den europäischen Geiern. Er überwintert in Afrika und 
ernährt sich während des Zuges auch von Insekten.  
 
Im Rahmen des Projektes wurden flankierende Maßnahmen in Bulgarien realisiert. Hierzu zählt die 
Wiedereinrichtung des traditionellen Schaftriebes. Die Organisationen Semperviva und FWFF betreiben 
mittlerweile Wanderschäfereien. Im Frühjahr werden Schafe von ihren Winter-Stallungen beispielsweise 
im Nationalpark Pirin in die alpinen Sommerweiden getrieben und im Herbst wieder ins Winterquartier. 
Hierbei verunglücken Schafe und werden somit zur Nahrungsquelle für Aasfresser. Ein ähnliches Projekt 
wird von der Organisation FWFF in Kotel betrieben. Hier werden auch Schafe gehalten, die anderen 
Schäfer den Verlust durch Wölfe ersetzen sollen. Damit soll das Problem der Giftauslegung zur Tötung 
von Wölfen vermieden werden. Sempervivia und FWFF züchten auch Schutzhunde, die an Schäfer 
abgegeben werden und die innerhalb einer Schafherde einen wirksamen Schutz gegen Wölfe aufrecht 
erhalten sollen. Auch diese Maßnahmen zeigen bis jetzt rundherum Erfolge, da in keiner der 
Schafherden, in der Schutzhunde eingesetzt wurden, es zu Verluste von Schafen durch Wolf- oder 
Bärattacken kam.   
 
Im Jahr 2006 wurden in Südwestbulgarien 340 Schafe und Ziegen sowie 11 Esel, 9 Pferde und 21 Kälber 
offenbar von Wölfen gerissen. In allen Fällen zeigte sich, dass es Fehler der Tierhalter waren, die die 
Wolfsübergriffe ermöglichten. Daher wird nun intensiver mit Tierhaltern zusammen gearbeitet. 
Aufklärung wie die Tiere gegen Wolfsattacken geschützt werden können sind nun sehr wichtig. 
Kompensationsmaßnahmen sollen helfen Giftaktionen gegen Wölfe zu verhindern. Betroffenen 
Tierhaltern werden ferner Schutzhunde angeboten. Dies sind wichtige Maßnahmen, die den willkürlichen 
Einsatz von Gift zur Wolfsbekämpfung vermeiden helfen. So konnten die gemeldeten Giftfunde im Jahr 
2006 deutlich zurückgedrängt werden und beschränken sich auf wenige Fälle im südlichen Bulgarien.  
 
Damit ist die wichtigste Voraussetzung geschaffen worden, die Gänsegeier aus Spanien aktiv im 
Balkangebirge wieder anzusiedeln.  
 
Eine weitere flankierende Maßnahme ist die Wiederansieldung der Balkangämse in Gebirgslagen 
Bulgarien, in denen sie ausgerottet wurde. So findet derzeit eine aktive Wiederansiedlung im Naturpark 
Vitosha statt. Die bis jetzt frei gelassenen Gämsen-Herden entwickeln sich in Freiheit gut. Einzelne Tiere 
wurden mit Halsbandsendern ausgestattet und unterliegen somit einer dauerhaften Überwachung. 
 
Öffentlichkeitsarbeit und Präsentation 
 
In Bulgarien wurde durch die Alpinen Klub Edelweiß ein professioneller Fernsehbeitrag erstellt, der im 
bulgarischen Fernsehen einem breiten Publikum zugänglich gemacht wurde. Insgesamt stößt das 
Geiervorhaben im Land auf ein breites Interesse und eine große Akzeptanz. Jede beteiligte Organisation 
hat für sein jeweiliges Teilprojekt umfangreiche Öffentlichkeitsarbeiten durchgeführt. In den zukünftigen 
Wiederansiedlungsgebieten Naturpark Vratchanski, Naturpark Sinite Kamani, Strenges Reservat Kotel 
und auch in dem Nationalpark Zentraler Balkan wird in eigens eingerichteten Dauerausstellungen in den 
jeweiligen Besucherzentren umfassenden über die Projekte und den Schutz und die Gefährdung der 
Geier informiert. Die vom Klub Edelweiß erstellten Filmbeiträge informieren dort Besucher über die 
Vorhaben. 
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Fazit 
 
Das Projekt mit seinen Umsetzungskomponenten reiht sich in den Aktionsplan zur Erhaltung der 
Geierpopulationen Im Balkanraum ein und trägt erheblich zu dessen Erfolg durch die erzielten positiven 
Teilergebnisse der Einzelmassnahmen bei.  
 
Mit Beendigung der DBU-Förderung ist das Projekt jedoch nicht abgeschlossen. Die beteiligten 
Organisationen in Bulgarien sind in der Lage die bis jetzt durchgeführten Maßnahmen weiter zu führen. 
Die bis jetzt erreichten Ziele werden fernerhin in dem weiterführenden Projektansatz des gemeinsam von 
DBU und ZGF geförderten Vorhabens zum „Biodiversitätsschutz im bulgarischen Balkan Gebirge“ AZ 
26175 gefestigt und mit neuer Schwerpunktsetzung fortgeführt. Die Laufzeit des neuen Vorhabens ist 
fünf Jahre, so dass bis dahin eine Gänsegeierpopulation im Balkangebirge etabliert sein dürfte. 
 
Daher kann man sagen, dass das Projekt auf einem sehr erfolgreichen Weg sich befindet. Die wichtigsten 
Vorbereitungen zur aktiven Wiederansiedlung von Gänsegeiern im Balkangebirge sind getroffen. Eine 
breite Akzeptanz in der Bevölkerung, aber besonders bei den betroffenen Zielgruppen der Tierhalter und 
Jäger konnte erreicht werden. 
 
Allerdings brachte der Beitritt Bulgariens zur Europäischen Union neue Problem, die von der innerhalb 
der EU geltenden Hygiene-Verordnung EU-VO 1774-2002 zur Bekämpfung des Rinder-Wahnsinns 
ausgehen. Danach dürfen offene Tierkörperbeseitigungsstellen, wie sie die Geierfutterplätze darstellen, 
nicht mehr betrieben werden.  
 
Im Zuge intensiven Lobbying in Brüssel konnte erreicht werden, dass die örtlichen Veterinärbehörden 
Ausnahmegenehmigungen von dem allgemeinen Verbot der offenen Tierkörperbeseitigung erteilen 
dürfen. Diese kommen in erster Linie den sogenannten ‚Mulladores’ in Spanien und in Südfrankreich zu 
Gute, sind aber auch für die bereits eingerichteten Geierfutterplätze in Bulgarien von großer Bedeutung.  
 
Dennoch bedarf es nun weiterer Informations- und Aufklärungsarbeit gerade bei den Veterinärbehörden 
in Bulgarien, die derzeit eher verunsichert sind.  
 

Deutsche Bundesstiftung Umwelt    An der Bornau 2    49090 Osnabrück    Tel  0541/9633-0    Fax  0541/9633-190    http://www.dbu.de 
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Goal of Project (Component):  
 
Recovery and Conservation of Vultures and their ecosystems in the 

Balkan region 
 
Contents:  

1. Vulture Monitoring in Albania and Greek Epiros 2007 (Ben Hallmann) 
2. Action plan for exploration and conservation of the vultures in the central, 
eastern and southern region of the Republic of Macedonia (FWFF-
Macedonia) 
3. Vulture Conservation Project in Macedonia – Vulture conservation in 
Macedonia trough implementation of antidote and educational activities - 
(MES) 
4. Eco-development in the rural areas of Bosnia-Herzegovina and Serbia 
(Institute for Nature Protection) 
5. Vulture Conservation Project Macedonia - Survey and monitoring of the 
status, breeding and threats to the Egyptian Vulture in Macedonia, with 
implementation of urgent conservation activities 2007 (MES) 
6. Integral protection of Eurasian Griffons in Croatia (Caput Insule) 
7. Trans-boundary monitoring and public awareness actions of 4 Vulture 
species and their habitats in the mountain range of Aridea (Greece) and 
Kavadartzi (F.Y.R.O.M.). (Chrysaetos, FWFF-Macedonia) 
8. “Bearded Vulture – Let’s return the symbol of Bulgarian nature 
conservation” Activities for the restoration of the Black and Bearded vulture 
populations as a first step for the reintroduction of the Bearded vulture in 
Bulgaria. (Green Balkans Federation) 
9. Against poison (Antidote) activities of FWFF – Sofia 

10. Against Poison Activities in SW Bulgaria, Development of the 
Compensation Program for Livestock Losses Due to Predator Attacks, and 
Reintroduction of Griffon Vulture in Kotel Mountain (FWFF - Blagoevgrad) 

11. Recovery of the Griffon Vulture (Gyps fulvus) as a Breeding Species in 
Vratchanski Planina Mountain. Reintroduction – following steps – measures, 
Bulgaria (BPPS) 

12. Recovery through reintroduction of the Griffon Vulture (Gyps fulvus) in 
the Central Balkan National Park (BPPS) 

13. Following the Vultures III- film from Bulgaria (Edelweiss) 
14. Conservation of the Large Vultures in the Eastern Rhodopes 2007 (BSPB) 
15. Urgent Conservation Measures for the Egyptian Vulture (Neophron      
percnopterus) in Bulgaria (BSPB)
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Objective 1: Subproject: Promotion of Vulture Conservation in 
Albania 2007 (Ben Hallmann) 

  
Specific 
objectives/actions 

Measurable indicators Comments 

 
1.1. Monitoring surveys 
for located EV sites in 
Albania, collecting data 
on breeding success, 
and searches for 
additional EV localities 

  23 recent Albanian EV sites have been 
checked in 2007, of which activity has been 
recorded at 13 sites. This includes the 2 new 
couples found active and successful in 2007, 
but excludes the new finding (by German 
ornithologists) of an adult couple in the very 
Nord of Albania at the border with 
Montenegro. New information (from Germany 
as well) of possible active presence in the Mat 
gorge (site 10, located in 2003) could not be 
confirmed, but is equally very interesting. 
  The southern EV stronghold in Albania 
produced at least 6 offspring, a satisfactory 
success, that could be stated by checking the 
nestsites in the end of August and beginning of 
September. By then, the youngsters have 
fledged but are still around their nests, which 
were often not exactly located (not visible or 
approachable) in the previous years. This is an 
important lesson for the follow-up surveying.  
3 Pairs (two of them neighbouring pairs) did 
not show up at all on their sites located in 
previous years. 

See more details in 
complete report on 
report CD 

 
1.2. Verifications of 
former EV and GV sites 
in zones of Greece 
adjacent to the south of 
Albania 

In Greek Epiros close to the Albanian border, 
so far only two nestsites were found likely 
active: at an old site (gorge near Dolos, 
Delvinaki district) an adult showed up, while a 
likely fledged young EV was briefly seen 
(from far and not confirmed) in the Kalamas 
gorge, together with 3 Griffon Vultures.  
  At the dumpsite of Kalambaka (Trikala 
prefecture), two new youngsters were sighted, 
that likely fledged from nests in the vicinity. 

See more details in 
complete report on 
report CD 

 
Objective 2: Subproject: Action plan for exploration and 
conservation of the vultures in the central, eastern and southern 
region of the Republic of Macedonia (FWFF-Macedonia) 
 
Specific 
objectives/actions 

Measurable indicators Comments 
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2.1. Operation of 
feeding 
places for the vultures  

  The vultures accepted the feeding places and 
the food. All four feeding places are visited by 
vultures shortly after charging. 
  Concretely in 2007 we have brought 
supplementary food in: 
Vitacevo: 66 supplementary food, whit total 
amount of 27.780 kg 
St.Nikole: 55 supplementary food, with total 
amount of 17.400 kg 
Demir Kapija:5 supplementary food with total 
amount of 2.0 tons 
Mariovo: 9 supplementary food with total 
amount of 4 tons. 
  Monitoring on the feeding place was 
performed regularly after every food 
delivering. 

See more details in 
complete report on 
report CD 

 
2.2.  Monitoring of all 
Griffon Vulture 
colonies of the project 
area and monitoring of 
the four feeding places 

  Monitoring was performed almost regularly 
as much as it’s necessary. Presence of Griffon 
Vultures and Egyptian vultures were noted. 13 
couple starts breeding in 2007. All 13 
youngsters, fortunately, were successfully 
raised and they started flying. 
  Youngsters are raised: 

• 3 youngsters in the colony in Krastavec 
• 5 youngsters in the colony in Tikves but 

what’s very strange, it is not in the colony 
in Kosturski Dol, but in a new locality 
called Pravednicka stena 

• 5 youngsters in the colony in Mariovo, in 
fact 1 in Buturica and 4 in Beluce. 

  In the middle of November and December all 
of them had visit the feeding place in Vitacevo
  This year 2007 we haven’t observation of 
Black and Bearded vulture. 

See more details in 
complete report on 
report CD 

 
2.3. Advertisement, 
appearance in public, 
alerting and informing 
the public and 
administrators. 

  In the beginning of 2007, the interest of the 
public was engrossed and a great publicity was 
given by the part of all mediums (written and 
electronic) on local and national level, the case 
of the enormous poisoning on Griffon vultures 
on the territory of Mariovo. This event, even if 
unwanted and very negative, unexpectedly 
attracted a lot of attention and increases the 
interest of the public with the problems of the 
survival of the vultures in Macedonia. 
  In organization of FDFF, BVCF, FZS and the 
Ministry for Environment of the Republic of 
Macedonia, the monument of the nature and 

See more details in 
complete report on 
report CD 
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the educational pane, were placed on the coast 
of the protected zone and the ornithological 
reservation “ Tikvesh Lake”. 
  In September we organized a massive Bird 
watching, on which participated around 60 
participants from 3 municipalities. 

 
Conclusions: 

From the conducted monitoring missions throughout the whole year, we come to the 
conclusion that this 2007 is a successful year concerning the increasing of the nesting couples 
and rising of the youngsters. Beside the concern at the beginning of the year, the poisoning 
that happened in Mariovo territory, that could endanger the growing up of the youngsters, 
nevertheless this year the nests, thanks to the feeding places and the intensive feeding, stayed 
safe and 13 youngsters were raised. The nesting success is 100 % full because 13 couples 
manage to make and raised one youngster each. 

The often contacts with the public from whatever reason (good or bad) have a great 
meaning for involving of bigger number of people that will help in protecting the vultures in 
Macedonia and further, or will help to the general public to understand the nature and the 
actions in it, with what maybe even unconsciously will contribute to decreasing of the danger 
for survival of the living world in it, and with that the survival of the vultures as unchained 
part of the nature. 

 
Objective 3: Subproject: Vulture Conservation Project in Macedonia 
– Vulture conservation in Macedonia trough implementation of 
antidote and educational activities - (MES) 
 
Specific 
objectives/actions 

Measurable indicators  Comments 

 
3.1. Supplementary 
feeding and monitoring 
of the Egyptian 
Vultures at Matka 
 

  Supplementary feeding was not realised as it 
was considered to be very expensive to 
perform. Monitoring showed that the Egyptian 
Vulture pair at Matka did excellent without the 
feeding, fledging 2 juveniles. The pair of 
Griffon Vultures was seen on their territory 
during two days in August, but not after that. 

See more details in 
complete report on 
report CD 

  
3.2. Survey of Treska 
River Valley 
 

  Survey was focused in the region closer to 
Matka, but without any results (no vultures 
observed). Information was gathered for 
probable presence of so far unknown pair of  
Egyptian vulture, but the search for them was 
unsuccessful. The search will continue in 
2008. 

See more details in 
complete report on 
report CD 

  

3.3. Finishing of the 
study for reintroduction 
of Vultures at Matka. 

  No progress was done in this direction, as no 
progress was made in the contacts with the 
management of “Jasen” forest reserve. 

See more details in 
complete report on 
report CD 
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3.4. Producing poster 
for the Griffon Vultures 
on the Balkan 
Peninsula. 

  The poster was designed and is ready for 
print. 

See more details in 
complete report on 
report CD 

  
3.5. Production of 
booklet on vultures in 
Macedonia. 

  This action was postponed for 2008 due to 
lack of funds in 2007. 
 

See more details in 
complete report on 
report CD 

  
3.6. Dissemination of 
questionnaire for poison 
distribution, availability 
and use. 

  Ca. 150 questionnaires were disseminated, 
only 16 of which returned. This low return rate 
was expected, and returned questionnaires 
showed that the highest demand for poisonous 
chemicals comes from agriculture workers. 

See more details in 
complete report on 
report CD 

 
3.7. Visit of veterinary 
stations 

  Veterinary stations were visited as planned. 
Most of the talks confirmed regular use of 
poison for elimination of dogs and cats in the 
villages and cities, but no exact case for 
wildlife poisoning was known. 

See more details in 
complete report on 
report CD 

 
3.8. Workshops for 
state inspectors 
concerning the illegal 
use of poison. 

  This action was postponed for 2008 due to 
lack of funds in 2007. 
 

See more details in 
complete report on 
report CD 

 
3.9. Leaflet on poison 
use consequences 

  The leaflet is designed and ready to print. It 
includes most up-to date information on 
poisoning of vultures. 

See more details in 
complete report on 
report CD 

 
3.10. Lectures for 
targeted groups 

  Lectures were performed in 10 hunting 
associations and 19 villages. Representatives 
of livestock breeders’ associations also 
participated on some lectures. Information 
were gathered for presence of two possibly 
new pairs of EVs 

See more details in 
complete report on 
report CD 

 
3.11. Survey for 
vultures on Osogovo 
MT. 

  This action was done during 19 field days. 
Except the regular monitoring of the known 
EV pair, no other vultures were noticed. 

See more details in 
complete report on 
report CD 

 
3.12. Media campaign   This activity was performed regularly, 

especially intensive after the poisoning 
incident in Mariovo. 

See more details in 
complete report on 
report CD 

 
3.13. Unexpected 
activities 

  In April 2007 20 Griffon vultures were found 
dead (poisoned) in Mariovo region. All 
necessary activities were taken and all

See more details in 
complete report on 
report CD 

 13



necessary activities were taken and all 
inspectorates alerted. Unfortunately, “due to 
lack of technical possibilities”, no 
toxicological analyses were done. 

 
Conclusions: 

The year 2007 was undoubtedly marked by the large poisoning incident in Mariovo region, where 20 
Griffon vultures were found dead. Although possibility remains that the poisoning actually took place in Greece 
(R. Tsiakiris, pers. comm), we must note that this region remains one with the highest risk of poisoning, due to 
numerous wolf damage to the livestock. The reaction following this incident, both from MES and from the state 
inspectors (forestry and hunt, environment, veterinary and the police) showed that the EC project in 2006 was of 
high importance. However, the need for educating of toxicologists and judges became evident after the 
toxicological analyses were not done. 

The pair of Griffon vultures was again observed at Matka on 10th and 11th August, but never before or 
after that. No other vultures were seen in the region.  

The Egyptian vulture pair at Matka successfully raised two juvenile. 

The education activities and direct contacts provided some interesting information on 
presence of vultures, and should be strongly continues (as a result of the lectures in 2006, two 
phone calls were received in MES for problems with birds – the poisoning incident in 
Mariovo and a case of nest robbery of Golden Eagle in Kumanovo region). 
 In addition, for the 3rd Congress of Ecologists of Macedonia, a paper (with noted 
presentation) was prepared analysing the historical status, trend and threats for the Griffon 
vulture in Macedonia, as well as assessment of the conservation activities. The book of 
proceedings is not yet published. 
 
Objective 4: Subproject: Eco-development in the rural areas of 
Bosnia-Herzegovina and Serbia 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

  
4.1. A study on the 
reactivation of 
ecotourism in Nova 
Varos, Uvac Gorge, 
Serbia 

  Draft of the study on the reactivation of 
ecotourism at Uvac Gorge and Mileševka 
Gorge, Serbia, done by ECOTONO in 
cooperation with Institute for Nature 
Conservation of Serbia and consultations with 
local stakeholders. 

See more details in 
complete report on 
report CD 

 
4.2. Measures for 
conservation of the 
Griffon Vulture 
colony in Nova 
Varos. 

1. All the monitoring activities planned for 
the period until December 31st, 2007 have been 
completed. Monitoring was performed three 
times in each colony during the breeding 
season of 2007, yielding very precise results 
collected by methods of census and following 
each known nest/pair. Monitoring of activities 
of the feeding places and potential threats was 
also performed

See more details in 
complete report on 
report CD 
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4.2.1. Monitoring of 
breeding colonies 
and threats to Griffon 
vultures 

also performed. 
   Results of monitoring show a significant 
increase in number of birds present in breeding 
colonies of Griffon Vultures in 2007 (104-107 
total pairs, 91 breeding pairs and 70 fledged 
young) and breeding success (0.76 
young/bp/year), while bird mortality was small 
(only 1 dead and 1 injured in 2007). 
 

4.2.2. Activities of 
four feeding places 
for vultures 
 
 
 
 
 
 
 
 
 
 
 

2. The activities of the feeding places 
included bringing food at least three times a 
month to each of the four feeding places. At the 
two main feeding places (gorges of Uvac and 
Trešnjica) food was brought on more occasions 
than planned, due to additional activities of 
caretakers (project partners) and improved 
organization that used all available 
commodities. All participants reached a high 
degree of organization and work quality, which 
should be maintained in the following period. 
Activities of the third feeding place were in the 
planned limits, while the activities of the fourth 
feeding place were slightly reduced due to 
certain problems in acquiring and transport of 
food.  
  Results of activities of four feeding places are 
directly manifested through constant presence 
of birds at the feeding sites (about 230 Griffon 
vultures etc), expected increase of number of 
birds in colonies in the future period and the 
increased breeding success (0.76 y/bp/y).  

4.2.3. Education: 
4.2.3.1. Printing the 
leaflet on vulture 
conservation 
4.2.3.2. Lectures – 
power-point 
presentations 

3. The education activities included 
printing and distribution of a leaflet on vulture 
conservation. It was printed in 9000 copies and 
distributed to local focus groups and public in 
Serbia (6500 copies), Bosnia-Herzegovina 
(2000 copies) and Montenegro (500 copies). It 
represents an important contribution to 
education on vulture conservation in the 
broader area of central Balkans. 
  The activities connected with lectures in the 
main towns in areas of conservation and the 
meetings on suppressing the negative 
occurrences will be performed in the following 
period, January-March 2008. 

 

  
Conclusions:  
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During the realization of all activities within the Study on ecotourism, both BVCF and 
AECI were very visible. The role of both organizations was clearly presented during each 
activity, and especially during the promotion of the project. Logos of both organizations were 
included in all materials and documents connected to implementation of the Project. Presence 
of AECI and BVCP was on high level as representatives of both organizations were present 
during the realization of the stakeholder meeting. Representatives of BVCP were participating 
at the meeting in Nova Varoš on May 5th, 2007, while representatives of both BVCP and 
AECI were participating at the meeting in Prijepolje on July 27th, 2007. Their participation in 
these meetings has significantly influenced the motivation of stakeholders to support and 
participate in the activities on preparing the Study on development of ecotourism. 

The permanent close cooperation on all aspects of the Projects was 
maintained by frequent consultations through e-mail and phone, so all questions 
were solved quickly and in due time. 

The planned activities for the period March 1st, 2007 – December 31st, 2007 were 
fulfilled without any modifications. The remaining activities will be realized in the following 
period in 2008.That mainly includes the remaining activities in presentations of Project of 
ecotourism development and vulture conservation, activity in awareness increase through 
lectures and the support to local inspection services in order to suppress poisoning. 
 
Objective 5: Subproject: Vulture Conservation Project Macedonia - 
Survey and monitoring of the status, breeding and threats to the 
Egyptian Vulture in Macedonia with implementation of urgent 
conservation activities 2007 (MES) 
 
Specific 
objectives/actions 

Measurable indicators Comments 

 
5.1. Survey for the 
presence and incubation 
of the known breeding 
pairs 

  All known pairs were surveyed for presence 
and start of incubation. Only presence of one 
pair (“Bohula”) was not confirmed, and 
probably this pair was lost in possible 
poisoning incident in April at Vitacevo. 

See more details in 
complete report on 
report CD 

 
5.2. Survey for new 
breeding pairs 

  Two new pairs were found (Vitoliste and 
Drenovo Gorge). They have been present there 
for more years; there fore this is not increase 
of the population. At least one more pair was 
located near Stip, but its breeding territory is 
unknown. 

See more details in 
complete report on 
report CD 

 
5.3. Monitoring of the 
hatching success of the 
incubating pairs 

  This action was performed for the firs time, 
with great success. It was found that only one 
of the pairs that started the incubation did not 
hatched juveniles. 

See more details in 
complete report on 
report CD 

 
5.4. Monitoring of the 
breeding success of the

  Again, this action was done with great 
success It was found that at least 4 juveniles

See more details in 
complete report on 
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breeding success of the 
breeding pairs 

success. It was found that at least 4 juveniles 
were lost, at least 2 of which as a result of 
depredation in the nest (one by raven, another 
by fox/marten). 

report CD 

 
5.5. Close monitoring 
and nest guarding of 
specific pairs 

  No risk of nest robbery for the EVs was 
noticed. It seems that this threat has become 
neglible in Macedonia for this species, 
although it is present for other (eagles, 
falcons). 

See more details in 
complete report on 
report CD 

 
5.6. Ringing of juveniles 
 

  4 juveniles from 3 nests were ringed with 
plastic rings. Three of them also have their 
primaries bleached. 

See more details in 
complete report on 
report CD 

 
5.7. Reanalysis of the 

old data 
 

  Detailed analysis of the old data for the 
presence and breeding success was done, and 
used for analysing the impact of feeding places 
on the species. 

See more details in 
complete report on 
report CD 

 
5.8. Identification of 
IBAs 

  Based of the new conservation status of the 
EV (endangered), several new IBAs in 
Macedonia were proposed. 

See more details in 
complete report on 
report CD 

 
Conclusions: 

During 2006 presence of 29 pairs of Egyptian vultures was confirmed. 
Comparison with the situation in 2006 shows that 1 bird was lost, and two (possibly 
three) new pairs were discovered).  
Population estimation. On the basis of the results, the population size of the Egyptian vulture 
can be estimated around 35 pairs. 
Breeding success: 85,7% (24 out of 30) of all pairs started the incubation. Their hatchling 
success was very high (95,8%). The breeding success in 2007 was 0,79 juveniles per pair, or 
1,22 juveniles per successful pair. Total number of raised juveniles was 22, from 18 pairs.  
Threats and conservation problems. Predation in the nest was identified as a most serious 
problem for the breeding success. Use of poison was probably reason for lost of at least one 
adult bird. 
 
Objective 6: Subproject: Integral protection of Eurasian Griffons in 
Croatia (Caput Insule) 
 
Note: The project is co-financed with MAVA, the project was approved in autumn, the final 
report for 2007 is still missing  
Specific objectives/ 
actions 

Measurable indicators Comments 

 
6.1. Education to stop 
illegal poisoning   
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6.2. Increase the number 
of Eurasian Griffons by 
establishing new feeding 
place - on the mainland – 
Velebit Mtn. 

  

 
6.3. Healing, 
rehabilitation, eventually 
release of rehabilitated 
birds, estimation of the 
success or failure of 
rehabilitation 

  

 
Objective 7: Subproject: Transboundary monitoring and public 
awareness actions of 4 Vulture species and their habitats in the 
mountain range of Aridea (Greece) and Kavadartzi (F.Y.R.O.M.). 
(Chrysaetos, FWFF-Macedonia) 
 
Specific 
objectives/actions 

Measurable indicators Comments 

 
7.1.1. Organisation of 
Information Events 

  Successful, more work than foreseen 
completed, all PA development of the project, 
especially regarding poisoning was wrapped 
around this action.  

See more details in 
complete report on 
report CD 

 
7.1.2. Organisation of 
Voluntary Camp 

  Successful, Camp completed and enjoyed by 
all volunteers and participants throughout. 
Local authorities embraced the event at least in 
statement 

See more details in 
complete report on 
report CD 
 

 
7.2.1. Supplementary 
feeding schemes in 
Mariovo and Pinovo Mt 

  90% completed, GV and EV breeding 
success 100 % in Mariovo, unknown outcome 
for EV in Pinovo. 

See more details in 
complete report on 
report CD 

 
7.2.2. Monitoring of the 
Transborder Mt 
Range 

  Partially implemented (73% completed), as 
far as results concerned, similar to previous 
years. Poisoning investigations allocated in the 
action as well as research on the status of 
chamois on Tzena Mt 

See more details in 
complete report on 
report CD 

 
Conclusions: 

It is possible to continue and enhance the project in the same general lines. 
Supplementary feeding and Public Awareness will constitute the main actions. These have 
proved insofar successful and are feasible under the current resources and organisation 
structure of the two teams. A few days of trans-border monitoring should be maintained and 
the action should be tailored according to any extraordinary events and in Greece, at least 
partly around the camp. 
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Objective 8: Subproject: “Bearded Vulture – Let’s return the symbol 
of Bulgarian nature conservation” Activities for the restoration of 
the Black and Bearded vulture populations as a first step for the 
reintroduction of the Bearded vulture in Bulgaria. (Green Balkans 
Federation) 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
8.1.1. Feeding and 
monitoring at the 
feeding station near the 
Byala Reka river: 

The regular feedings taking place on the 
artificial feeding site near the Byala Reka 
River continued throughout the year. 
  Mainly carcasses of deceased cattle from the 
area were used for the feedings thanks to the 
already established and operational system for 
carcass collection. Slaughter waste form the 
Slaughter house of the town of Momchilov-
grad was used in the cases when there were no 
deceased animals for longer periods of time. A 
total of 49 feedings were carried out during the 
year, an average of 4 feedings per month. A 
total of 9880 kg of carcass was provided, 
together with 69 days of further monitoring of 
the feeding site. 

See more details in 
complete report on 
report CD 

 
8.1.2. Monitoring in the 
area of the Byala Reka 
river (radio telemetry, 
monitoring of raptors): 

  The tracking of Black vultures tagged with 
radio-transmitters continued in 2007. The 
radio-monitoring was carried out together with 
WWF Greece/Daida and the BSPB. The Green 
Balkans team covered a particular area in the 
Southern part of the Eastern Rhodopi 
Mountains in Bulgaria, close to the artificial 
vulture feeding site, established and 
maintained by the organization at the village 
of Pelevun, Ivailovgrad. 10 vultures were 
tagged in 2007, 3 more than those tagged in 
the previous year. 6 tracking sessions were 
carried out, covering more than 15 hours in 
total. The field teams implemented a total of 
273 tracking attempts, obtaining 44 relatively 
precise locations, tracked from two or three 
stations at the same time. 

See more details in 
complete report on 
report CD 

 
8.2.1. Feeding and 
monitoring in the 
Eastern Balkan 
Mountains and Royak-
Provadia Plateau  

  The results show that during this year a total 
of two pairs of Egyptian Vultures bred. 
Another, third pair was also observed in the 
region of the Royak-Provadia Plateau; 
however it did not start breeding. Each of the 

See more details in 
complete report on 
report CD 
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two pairs raised successfully one chick. The 
pair that existed until two years ago at the 
Rishky Passage did not reappear, and most 
probably it has been irretrievably lost for this 
region. There is a similar situation with the 
Sinite Kamani, where this year there was one 
sighting of a single bird during migration. The 
data related to the Egyptian Vulture were 
discussed and proved to be coinciding with the 
monitoring carried out by BSPB!  
  The happy news this year is the Imperial 
Eagle pair that started breeding in the 
immediate vicinity of the Sinite Kamani Park. 
The pair is young and did not manage to raise 
offspring. 

 
8.2.2. Constructing an 
adaptation aviary: 

  The non-realized arrival of the first group of 
Griffon Vultures envisaged for reintroduction 
from Spain delayed the construction of the 
aviary. Also, the funds allocated for the 
building of the aviary turnedout to be 
insufficient, and this was another obstacle to 
its timely construction. In addition, the delay 
resulted from the lack of reply from the 
Reintroduction Committee regarding the 
suitability of thelocation and construction type 
of the aviary we had chosen. However, during 
Green Balkans’ visit to Farensee (Austria) we 
managed to discuss details related to the aviary 
with Dr. Hans Frey, as well as to select the 
most appropriate option. Almost all materials 
needed for the aviary were purchased and its 
construction is scheduled for 2008. Therefore, 
the first group of Griffon Vultures has to be 
placed in the aviary in 2008. Otherwise, being 
abandoned, it could leave the impression of 
dereliction, thus provoke vandalism and 
plundering of materials! 

 

 
8.2.3. Activities related 
to the anti-poison 
program and 
information campaigns: 

  We can give a positive evaluation of the anti-
poison activities. Of course, this threat might 
still occur, even by accident, so the preventive 
efforts should continue! 
  The activities related to the monitoring of the 
region were implemented well, too, and were 
significantly increased compared to previous 
years. Unfortunately, the trend of decline of 
the Egyptian Vulture population remains 
unchanged. The populations of the other birds 
breeding on rocks are relatively stable. The 

See more details in 
complete report on 
report CD 
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absence of vultures during feedings and 
follow-up monitoring makes the motivation of 
volunteers and park officers difficult. The 
sooner the aviary birds are brought, the better 
motivation and encouragement will be 
achieved. 
  We can give a negative evaluation of the 
delayed construction of the acclimatization 
aviary, but this delay will not result in a delay 
in the process of reintroduction of Griffon 
Vultures! 

 
8.3.1. Feeding and 
monitoring in the 
Western Rhodopes 

  The reduced financial and human resources 
for working in the region are insufficient and 
cannot result in lasting attraction of wandering 
Griffon Vultures and formation of a new 
breeding colony. However, although minimal, 
these activities should continue, so that the 
region could be “kept ready” for the future 
“inevitable” settling of birds from the colonies 
of the Eastern Rhodopes and the regions 
envisaged for reintroduction in the Balkan 
Mountains! 

See more details in 
complete report on 
report CD 

 
8.4.1. Activities related 
to the implementation 
of the anti-poison 
campaign (the activity 
of the WRBC) 

  The very fact that ten different vultures were 
received at the Rehabilitation Center for a year 
illustrates the excellent results achieved in the 
WRBC’s work! Undoubtedly, the Center plays 
a crucial role as a coordination unit between 
the organizations working with vultures.  
Another important role of the WRBC is the 
formation of positive public attitude towards 
the conservation of vultures. Obviously, with 
the planned breeding programs, the 
involvement in the anti-poison activities, and 
the launch of the reintroduction programs, 
WRBC will play an increasingly important 
role in the Balkan Vulture Action Plan! 

See more details in 
complete report on 
report CD 

 
8.5.1. Communication 
Strategy on Vultures 

  For the objective reasons described project 
report, the results of this action are 
unsatisfactory! 

See more details in 
complete report on 
report CD 

 
Conclusions: 
Eastern Rhodopes: 
The population of the Black vulture in the Eastern Rhodopes (including the Greek part as 
well) continues to be stable, but does not increase significantly. The most probable reasons for 
this are: lack of potential birds; loss of birds as a result of poisoning (most probably in the 
central part of the Greek Rhodope Mountains); lack of new suitable breeding habitats in the 
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Eastern Rhodopes. The Griffon Vulture population is slowly increasing both in the Bulgarian 
colonies and the Greek part of the Eastern Rhodopes. The question is whether in the region 
between Dadia and the Nestos River in Greece the level of poison use is not too high as well 
as whether many of the birds get lost there. The population of the Egyptian Vulture continues 
to decrease (although insignificantly). The role of the artificial feeding site at Byala Reka and 
also the rest of the conservation measures undertaken in the region are significant for all 
vulture populations and the activity should continue.  
 
Eastern Balkan Mountains 
The implemented monitoring and the recorded level of potential threats show that the region 
of the Eastern Balkan Mountains is ready and the reintroduction of GriffonVultures should 
start as soon as possible. The Egyptian Vulture population remains at the level of the previous 
year. 
 
Western Rhodopes 
If the increase of the Griffon Vulture colonies in the Eastern Rhodopes continues and 
becomes faster, it will be a question of time when the historical places inhabited by the 
species will be re-occupied. The main limiting factor is food. In this regard, the efforts made 
in the region for the past years are insufficient and cannot result in the formation of new 
colonies. However, these efforts should continue, in order to keep the positive attitude toward 
vultures stirred in the local people for the past years, as well as to keep the region “ready” to 
harbor birds. The reintroductions planned to be carried out in the Balkan Mountains will 
speed up this process. Referring to the food availability, there is slight increase throughout the 
country in general. The Wildlife Rehabilitation and Breeding Center plays an increasingly 
important role in the development of the Balkan Vulture Action Plan. The established 
network of veterinary supporters throughout the country plays an important role in the 
prevention of poison baits. 
 
Objective 9: Subproject: Against poison (Antidote) activities of 
FWFF – Sofia 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
9.1. Collection and 
analyses of poisoned 
animals and baits 

  The collection and toxicological analyzes of 
samples become routine and continues as 
normal as usual.  
  Unfortunately still it is not possible to 
organize wide enough network for samples 
collection to cover the entire country. An 
important success is the collaboration with a 
laboratory for heavy metals contamination 
analyzes and the first results in investigation of 
Egyptian Vultures and Imperial Eagles. 

See more details in 
complete report on 
report CD 

 
9.2. Seminar for 
regional environmental 
inspectors, park 
administrations, 

  Three seminars took place for forestry and 
park rangers in the NP Central Balkan and NP 
Vrachanski Balkan. We consider the seminars 
were important and successful. 

See more details in 
complete report on 
report CD 
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veterinarians and 
forestry service in 
Vrachanski Balkan 
Nature Park and Central 
Balkan National Park 
and Kotel Mountain  
 
9.3. Distribution of 
Karakachan Shepherd 
Dogs 
 
 

  There were provided three dogs on a farmer 
in Vrachanski Balkan and 3 more on two 
farmers in Kotel Mountain. 

See more details in 
complete report on 
report CD 

 
9.4. Antidote Program 
workshops 
 

  The meeting that has taken place in 
Madjarovo was usefull not only for the 
traditionally participating BVAP NGOs, but 
also for the rangers of the National Park 
Central Balkan that participated in it. 

See more details in 
complete report on 
report CD 

 
9.5. Data base of 
poisoning incidents and 
map actualisation 

  Continues the updating and the actualization 
of the data base and the map. There is enough 
information already to follow the tendencies of 
poison baits use in Bulgaria.  
  The expected inflow of information from the 
inquiries through the hunters has failed. 

See more details in 
complete report on 
report CD 

 
9.6. Involvement of 
state institutions in 
solving the problem of 
poisoning 

  The collaboration with the state institutions is 
going well. The seminars and the common 
meetings helped in the process. 

See more details in 
complete report on 
report CD 

 
Conclusions:  

The last year was quite successful. The biggest problems were the high number of 
poisoned adult Egyptian Vultures and the unsuccessful information collection campaign 
through the hunters.  

In 2007 started the creation of compensation program for livestock loses due to 
predators in Central Balkan. It is expected this project to help the improvement of the 
environment in Central Balkan for re-introduction of Griffon Vultures.  

Also the starting of analyzes of heavy metals contamination in birds of prey could help 
our work in future.  

More people and institutions should be involved in collection of information and 
samples for toxicological and heavy metals analyzes in future.  
 
Objective 10: Subproject: Against Poison Activities in SW Bulgaria, 
Development of the Compensation Program for Livestock Losses 
Due to Predator Attacks, and Reintroduction of Griffon Vulture in 
Kotel Mountain (FWFF-Blagoevgrad) 
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Specific objectives/ 
actions 

Measurable indicators Comments 

 
10.1. Compensation of 
livestock losses caused 
by predators 
 

  During 2007 FWFF directly supported about 
120 farmers, and indirectly about 1000 have 
received support from the compensation 
program. More than 40 sheep, 50 goats and 60 
guarding dogs were given as compensation 
and as preventive measures 18 electric fences 
were established on sheep barns.  
  Thanks to FWFF the “HDI” Insurance 
Company has sell over 140 insurance policies 
for livestock with total number of more than 
800 animals and over 210 livestock owners 
insured 

See more details in 
complete report on 
report CD 

 
10.2. Transhumance 
study and 
implementation 

  The FWFF sheep have moved from Studen 
Kladenets (Eastern Rodopi) to Kotel (Stara 
Mountain) in April 2007 and from Kotel to 
Kraynovo (Strandja Mountain) in late 2007.  
National action plan for restoration of the 
transhumance is now being drafted and the 
first draft will soon be distributed among 
interested parties for comments. 

See more details in 
complete report on 
report CD 

 
10.3. Helping the 
improvement of 
livestock breeders’ co-
operations, insurance 
and defence of the 
livestock from 
predators 

  Three bilateral cooperatives with FWFF 
participation are formed. 18 electric fences are 
installed in 18 villages of SW Bulgaria. More 
than 60 Karakachan Dogs were distributed 
among farmers. The insurance campaign is 
now permanent. 

See more details in 
complete report on 
report CD 

 
10.4. Feeding and 
monitoring of feeding 
places for carcass eaters 
 

  In total 48 feedings have been made as 4 628 
kilos of food have been disposed on two feeding 
places (1013 kg food on Ilindentsi and 3 615 kg 
food on Kotel). 

See more details in 
complete report on 
report CD 

 
10.5. Viability study for 
reintroduction of 
Griffon, Black and 
Bearded vultures in SW 
Bulgaria 

  The second draft of the document is now 
available.  

See more details in 
complete report on 
report CD 

 
10.6. Trans-border co-
operation with 
Macedonia and Greece 

  Meetings, conference participation and 
common project activities with MES in 
Macedonia. The NGOs Callisto, EPO, WWF 
and HOS from Greece participated in the 

See more details in 
complete report on 
report CD 
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conference in Melnik and the Egyptian Vulture 
meeting. Permanent exchange of information 
through balkanvultures@yahoo.com 

 
10.7. Against poison 
actions and putting 
pressure on the local 
authorities to pay more 
attention to the problem 
 

  Representatives from five municipal 
administrations in SW Bulgaria were involved 
in every month meetings to discuss the 
problem of livestock losses caused by 
predators. Also the measures described in 
Action 1 and Action 3 corresponds very 
clearly to the action too.   

See more details in 
complete report on 
report CD 

 
10.8. Integration of the 
park administrations of 
Rila and Pirin National 
Parks and Rila 
Monastery Nature Park 
in creation of 
preconditions for 
recovery of the vultures 
in SW Bulgaria  

  Not much progress. Still only conversations.  
No need of words, all administrations should 
be involved in practical actions. One of these 
could be the vulture re-introduction. 
 

See more details in 
complete report on 
report CD 

 
10.9. Study on food 
availability for the 
vultures in Bulgaria. 

  The study is ready and the document issued. 
 

See more details in 
complete report on 
report CD 

 
10.10. Reintroduction 
of Griffon Vulture in 
Kotel Mountain 

  3 Griffon Vultures were experimentally 
released in Kotel Mountain. One of these birds 
showed an excellent attachment to the area and 
is still present there, succeeding to find food 
by it self in the area. The second bird was re-
captured in Turkey, and released again after 
treatment. It also still has the chance to return 
to Kotel Mountain. The third bird destiny is 
not known. The experiment showed that re-
introduction of a species listed as “least 
concern” in BirdLife International data base 
could be re-introduced with less effort and less 
money. 

The FWFF is gaining 
more and more 
experience in Griffon 
vulture re-
introduction 
techniques. 
 

 
Conclusions:  

 The compensation of livestock should be related with complex of supporting activities 
e.g. insurance, dog providing of shepherds, actualization of the cooperatives in accordance 
with the new circumstances. Releasing of Griffon Vultures in SW Bulgaria will become a tool 
for involving the institutions and will be accomplish the FWFF and the BVAP efforts for 
establishing of a healthy environment for the vultures and other wildlife species in the region.  

The releasing of Griffon Vultures in Kotel was carried out without approval of the 
BVAP reintroduction committee. FWFF came to the unrealistic conclusion: “it proved that 
the re-introduction could be made also with less money and lighter facilities.” The long 
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discussed release of the birds of Kotel show that it is necessary to sign specific agreements in 
order be able to stick to a common coordination and methodology. 
 
Objective 11: Subproject: Recovery of the Griffon Vulture (Gyps 
fulvus) as a breeding species in Vrachanska Planina Mountain. 
Reintroduction – following steps – measures, Bulgaria (BPPS) 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
11.1. Regular feeding   Regular feedings were done at the feeding 

place. Four additional feedings were provided 
near the Egyptian vultures nest. We used both 
livestock carcasses and slaughterhouse scraps. 
We registered feedings of Egyptian vulture,  
golden eagle, common buzzard etc. 

See more details in 
complete report on 
report CD 

11.2. Improving and 
expanding the dead 
meat supply system 

  The system continued to operate and was further 
maintained. However we registered  drop in the 
dead livestock calls received from the region. That 
is why BPPS acquired permit for slaughterhouse 
scraps in August 07. Since that moment we feed 
also with scraps 

See more details in 
complete report on 
report CD 

11.3. Monitoring 
 

  Regular monitoring was held in all the 
important sites – the feeding place, the major 
cliffs, the Egyptian vulture nest, and the 
former breeding sites of the species. 
  There are three positive observations of 
Griffon vultures in the area in 2007. 

 See more details in 
complete report on 
report CD 

11.4. Information 
campaign  

  The information campaign covered different 
target groups. Special attention is paid to the 
regular local hunters and their leaders. 
Meetings with students and pupils were 
organized. Presentations were given. TV 
broadcasts and publications in newspapers 
were released. 

 See more details in 
complete report on 
report CD 

11.5. Measures to 
reduce the threats to the 
Griffon vulture and 
Egyptian vulture 

  There are no registered cases of poison use or 
birds shot in 2007. Shepherd dogs provided by 
(FWFF- Sofia) were given to local shepherds. 
An anti poison seminar was organized. 

See more details in 
complete report on 
report CD 

11.6. Reintroduction 
activities. 

  No cages (release or educational) were 
constructed due to lack of funds. Fundraising 
efforts were attempted without success by 
now. Joint Life+ project was submitted in the 
end of 2007. Information regarding the griffon 
vulture reintroduction was disseminated. 

See more details in 
complete report on 
report CD 

11.7. Activities related 
to the protection of the 
Egyptian Vulture in 
Vrachanska Planina 
Mountain 

  It is promising that the species is nesting in 
Vrachanska Mt again this year. One bird has 
been recorded in an old breeding site in the 
Iskar Gorge. The standard activities on the 
conservation of the species in the area are 

See more details in 
complete report on 
report CD 
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running.  A wided range monitoring was held 
in Vrachanska Mt and other regions in NW 
Bulgaria. In 2007 one nesting pair of Egyptian 
vultures was recorded. Single non breeding 
birds were registered in two former nesting 
sites. The monitoring activities were 
coordinated with BSPB. The pair was 
supported with additional feedings during the 
breeding season. 

 
Conclusions: 

During the period we consider as most successful the monitoring, \information 
campaign an Egyptian vulture conservation activities. We encountered difficulties with the 
deed meet collection system which reflected on the amount of carcasses at the feeding place. 
In August we found the solution obtaining permit to use slaughterhouse scraps. This 
compensated the lower number of carcasses available. The reintroduction activities are still 
limited because of in sufficient of the funds needed for cages construction.  
 
Objective 12: Subproject: Recovery through reintroduction of the 
Griffon Vulture (Gyps fulvus) in the Central Balkan National Park 
(BPPS) 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
12.1. Finalization and 

submission of  
the viability study and 
fundraising campaign. 
 

  The viability study was finished and 
submitted to the reintroduction committee.  
Most of the fundraising efforts that were 
undertaken in 2007 did not succeed. A Life 
plus proposal was submitted but its result will 
become clear in the end of 2008. Contribution 
to the project (though minor) comes from the 
obtained spotting scope. 

See more details in 
complete report on 
report CD 

 
12.2. Improving the 
food base in the area. 

  The fist five moths of 2007 we succeeded to 
provide sufficient amount of food to the 
feeding place and developed system for 
collection of carcasses and slaughterhouse 
scraps(for which we obtained a special 
permit). In May we removed the feeding place 
and search for another gorge to construct it 
again. We obtained two more permits for its 
functioning and re-established it in the 
beginning of Oct. The system for collection 
was not resumed yet because lack of an 
appropriate vehicle for transport of carcasses. 

See more details in 
complete report on 
report CD 

 
12.3. Information 
campaign for the local 

  We kept informing local people, mayors, 
vets, hunters, park visitors, pupils etc. 

See more details in 
complete report on 
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communities and park 
visitors 

However there are still a lot of people to reach 
along the large territory of CBNP and the 
reintroduction cite. More information 
materials and meetings with the target groups 
are needed. 

report CD 

 
12.4. Minimizing the 
threats and the negative 
factors 
 

  Despite our efforts to prevent it, two 
incidents occurred in the very end of 2007. 
One golden eagle was found shot and 
wounded in Klisura park section at about 
75km east from Tazha village,  and three dogs, 
two foxes and a wild boar were found together 
poisoned in Kalofer park section – only abut 
10 km west from Tazha. 

See more details in 
complete report on 
report CD 

 
12.5. Monitoring of the 
vulture presence in the 
park 

  Regular monitoring was held but no Griffon 
vultures were recorded by BPPS in 2007. 
Egyptian vulture pair was observed in Sokolna 
reserve of the Park in the late Sept. The birds 
were most probably migrating south from 
north Bulgaria. Dead livestock was recorded 
and observed during monitoring. The 
scavenging birds common for the park were 
observed. 

See more details in 
complete report on 
report CD 

 
Conclusions:  

The year of 2007 started very optimistic but eventually turned to be a difficult one. 
The construction and running of the feeding place was the first material outcome of the 
project and provoked the first serious obstacles to appear. We believe we have solved the 
problem with the people from Tazha. Re-establishing the feeding place at a new much more 
quiet location and obtaining permits to from more institutions was a compromise with the 
local people which they seem to appreciate.  
The two disturbing incidents from the end of 2007 show that the problems do not pass the 
CBNP even despite our efforts to prevent it. On one hand we realized that very serious actions 
are needed to prevent this to repeat and on another – you never have full guarantees. To react 
to this situation BPPS and CBNP had to work more together which improved our 
collaboration, helped us to learn lessons and I believe has become a base of a better future 
collaboration. 
 
Objective 13: Subproject: Following the Vultures III - film from 
Bulgaria (Edelweiss) 
Note: There is no available information for this project as the film has not yet been made. 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
13.1. Film    
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Objective 14: Subproject: Multiplying the Success: How to Increase 
Sustainably the Populations of Large Vultures in the Eastern 
Rhodopes (BSPB) 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
14.1. To prevent future 
cases of poisoning of 
sarcophagus birds and 
mitigate the underlying 
causes for the use of 
poisons. 

  No cases of poisoned Large Vultures were 
recorded. 
  The project team worked with 132 big 
owners of livestock. 
  Organized feeding to prevent potential impact on 
the Griffon vultures. 

Census data and 
population 
parameters well 
known.  
Dispersion better 
understood. 
For Madjarovo region 
it is necessary to 
change the 
monitoring program 
for observations 
during the feedings. 

 
14.2. To guarantee 
sufficient food 
availability for the 
existing vultures in the 
Eastern Rhodopes.. 

  Improved local information network for 
collection of the carcasses. 
  Totally 30,790 kg of food were provided at 
two feeding places which is an increase by 2.5 
times in comparison to 2006. 
  Reduced percentage of the food from 
slaughterhouses used by the vultures. 
  High breeding success - 26 successfully 
fledged young. 
  Stable vulture population -35 territorial pairs 
(16% increase according to 2006), 33 breeding 
pairs. 
  Eliminated problem with the dogs in Madjarovo 
and double increased the food used by the vultures 
at the feeding station. 

Big problem was the 
bad condition of the 
cars used providing 
food and monitoring. 
Established good 
basis for self-
financing of the 
activities in future. 
Proposal for change 
in the law on 
supplementary 
feedings was made. 

 
14.3. To provide regular 
up-to-date 
comprehensive 
information on the 
vulture populations in 
the Eastern Rhodopes 
for the need of planning 
and enforcement of 
adequate conservation 
measures. 
 

  The available information allows to plan 
conservation measures and to asses their 
effectiveness. 
  Good tracking of the age structure of the 
Eastern Rhodope’s population. 
  Two simultaneous feedings were organized 
in collaboration with Green Balkans, WWF 
and EPO. 
  The autumn-winter monitoring of the 
roosting places that started in 2004, was 
enlarged and enhanced through a partnerships 
with NGO “Green Balkans” and WWF Dadia 
experts. 

Census data and 
population 
parameters well 
known.  
Dispersion better 
understood. 
For Madjarovo region it 
is necessary to change 
the monitoring program 
for observations during 
the feedings 
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14.4. To improve the 
public attitudes towards 
vultures and their role 
in ecosystems and to 
increase the awareness 
among key stakeholders 
about vulture 
conservation and the 
importance of these 
birds for the region. 

  10% increase in the number of visitors of the 
Vulture center in Madjarovo  
  170 volunteers took part in the camps – a 
guarantee for sustainability in terms of human 
capacity  
  Evening slide shows and documentaries were 
attended by about 90% of the inhabitants of 
Madjarovo.  
  Project team provided consultation on Nature 
2000 issues to more than 50 local people. 

It is difficult to evaluate 
the local support. A 
good sign is that 
Municipalities of 
Madjarovo and     
Krumovgrad invested in 
tourist infrastructure 
that was given to the 
Vulture Centre 

 
Conclusions:  

The activity was successful and supported by the politic of MAFS in relation to the 
agricultural producers and NATURA 2000. With the “big” farmers it is easier to work than with 
the “small” ones. 

In E. Rhodopes there is no good result about the prevention of use of pesticides 
(poisons for rodents and dogs in the villages and towns; deratisation of Dump station.  

An information system for carcasses-collecting established. Totally 30 790 kg. of food 
were provided at two feeding stations which is 2,5 times increase according to 2006.An 
addition to the staff nine volunteers took part. The feeding contributed significantly to the high 
breeding success of the Griffon vulture colonies. Monitoring at the feeding places is well 
organized. Breeding success of the Griffon vulture’s colonies is well monitored. According to 
2006 reported 16% increase of the breeding pairs. 
 
Objective 15: Subproject: Urgent Conservation Measures for the 
Egyptian Vulture (Neophron percnopterus) in Bulgaria (BSPB) 
 
Specific objectives/ 
actions 

Measurable indicators Comments 

 
15.1.1. Participation in 
workshop with the park 
administration, to 
compose the budget of 
nature park “Russenski 
Lom” for the next year. 

  Three meetings were carried out with the 
Park Administration  
  The Park co-financed with petrol and 4x4 
vehicle the search for nests in the territory of 
the Park 
  Feeding station was built and fenced in the 
Nature Park 

The activities for 
conservation of the 
Egyptian Vulture in 
the Park were well 
planned and 
implemented. 

  
15.2.1. Maintenance of 
Internet-based GIS 
database on the 
Egyptian Vulture. 

  All the information for the species have been 
summarized and included into an Excel 
database which is easy and well working in the 
data analyzing. Tens of important diagrams 
and graphs have been made through it, most of 
which are included in the species National 
action plan. Important discoveries on the 
species population ecology in Bulgaria have 
been made and visualized through it, amongst 
which the high importance of the inter-specific 

See more details in 
complete report on 
report CD 
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competition in the Eastern Rhodopes, the high 
number of non breeding territorial pairs, the 
decline in the occupancy of low cliffs for 
breeding, the high significance of the breeding 
failure caused due to disturbance and etc.   

15.2.2. Implementation 
of the monitoring 
program. 

  The activity was highly successful and the 
breeding success and stages of failure of all 
known pairs were recorded. All the breeding 
territories in the country where the species 
have been observed in the last 3 years have 
been visited in 2007. Totally 43 breeding 
terriotries were occupied this year. 40 of them 
by pairs and 3 by teritorial single adults. In 2 
territories in the Eastern Rhodopes probbable 
breeding is presumed. 21 pairs successfully 
fledged 25 juveniles and the other 19 were 
unsuccessful. The productivity (number of 
juveniles per monitored pairs) is 0,63 and the 
breeding success (number of juveniles per 
successful pairs) is 1,14. 

See more details in 
complete report on 
report CD 

 
15.2.3. Ringing of 
nestling Egyptian 
Vultures in the nests 
before fledging with 
color and aluminum 
rings. 
 

Attempts for ringing in two nests were made. 
Only one juvenile was ringed on 15.VIII in a 
nest in Eastern Balkan Mountain. Attempt for 
ringing of another two juveniles in a nest in 
Eastern Rhodopes was made on 17.VIII, but 
the juveniles were found suffering from avian 
pox and were rescued for treatment. 
 

We did not succeed 
to ring higher number 
of juveniles due to 
delay of the 
permission for 
ringing from the 
Ministry of 
Environment and 
Waters. 

  
15.2.4. Identifying of 
the diet of the Egyptian 
Vulture through 
collecting and 
analyzing the food 
remains and pellets in 
all the successful nests 
after the end of the 
breeding season. 

 
 

  Entering with alpine equipment into 38 nests 
was done in 2007 in order to collect food 
remains and find data for the causes of 
breeding failure and abandonment of the 
territory. Initial data from the analysis of 19 
nests used in 2006 is available. Executing this 
activity in 2007 we found two adult birds dead 
under the nests and remains from two other 
juveniles died before fledging. The entering 
into the nests informs us about otherwise 
unseen but very important threats like the 
treasure hunters or nest robbers activities near 
the nests and etc. 

The activity was 
highly successful. It 
is necessary this 
activity to be carried 
out every year, 
because only by this 
way we can acquire 
quantitatively 
adequate data on the 
food base of the 
species. 

  
15.2.5. Search for 
undiscovered nests of 
Egyptian vultures in 
areas where the species 

  The activity was highly successful. The nests 
of 5 pairs which were unknown were found. 
Three new pairs were also found and their 
nests were also found. Totally 8 nests of pairs 

Now after we know 
the nests we can plan 
better the 
conservation 
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have been observed in 
the breeding season in 
2004, 2005 or 2006. 

were discovered in 2007, 7 of them are in the 
Eastern Rhodopes and one in Roussenski Lom. 
After these discoveries in 2007 there were no 
surely known pairs with unknown nests. 

measures for every 
pair and plan making 
of proposals for 
designation of 
protected territories 
around the nests. 

  
15.3.1 Organizing of a 
workshop meeting with 
the organizations 
working in the 
conservation of the 
Egyptian vulture. 

  Representatives of 12 organizations and 
institutions from Bulgaria, Macedonia, Greece 
and Serbia, took part in the workshop. 11 
presentations on the status and activities for 
the conservation of the Egyptian vulture were 
presented at the meeting. Important 
discussions were made on equalizing of the 
monitoring program, coordination of 
monitoring activities in the countries for 2008 
and prioritization of the most urgent 
conservation measures for the species on the 
Balkans. 
 

The development of 
the Balkan Egyptian 
Vulture Action plan 
was postponed due to 
the low number of 
participants of the 
Balkan Egyptian 
Vulture working 
Group. Generally the 
workshop was very 
useful in acquiring 
good information for 
the situation with the 
species in the 
neighboring countries 
and conducting of 
important 
discussions. 

  
15.4.1. Feeding the 
pairs with low breeding 
success. 

  Ten feedings were done in the Eastern 
Rhodopes. Supplementary feeding program 
was planned to start in Roussenski Lom, 
organized mainly by the administration of the 
Nature Park but this activity finally did not 
realized since only one feeding was done. The 
most significant contribution to the feeding 
program was done by Marin Kurtev with the 
more than 100 feedings in the Eastern 
Rhodopes, which he made with the work on 
the BSPB project “Conservation of large 
vultures in the Eastern Rhodopes”. The lack of 
4WD car, trailer and a salary budget for a 
person especially dedicated at this very hard 
and time consuming activity, were the most 
significant constraints in its implementation. In 
these conditions and taking into account the 
big effort put on finding the nests of all 
existing pairs and search for new pairs and 
monitoring of their breeding success, the 
inadequate result of the supplementary feeding 
program was expected from the very 
beginning of the year. 

See more details in 
complete report on 
report CD 
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15.4.2. Organizing of 
education campaign in 
the villages where the 
Egyptian vultures 
breed. 

Various activities in villages in the Eastern 
Rhodopes and Northeast Bulgaria were done. 
A poster for the Egyptian Vulture was printed 
and distributed in many parts of the species 
inhabitance in the country. 20 copies of 
stickers for cars with Egyptian vultures were 
also printed and distributed at the workshop in 
Madjarovo. 

Generally during 
2007 the efforts put 
on the education 
activities were not 
satisfactory. This was 
due to constraints of 
the budget and 
decrease of the 
available funds 
towards the end of 
the year, which 
predetermined the 
insufficient effort put 
in that activity. 

 
15.4.3. Preventing of 
future possible 
disturbance through 
meetings with state and 
municipality 
administration (Forestry 
Services, Mayors, 
RIEW), clubs for 
extreme sports (delta 
and paraplanerism, 
rock-climbing) and real 
estate investors. 

Meetings with local mayors and people living 
near nests of Egyptian Vultures have been 
made. The importance of the species 
conservation was promoted. Meetings with 
RIEW Varna and Haskovo, Biosphere Society, 
archaeologists, owner of a chalet near 
Egyptian Vulture nest and dedicated local 
people, were also made. The activity proved 
successful but much more efforts and time are 
necessary to be dedicated to it in the future. 

More efforts and time 
are necessary to be 
dedicated to it. 
It should be 
permanent activity 
throughout all the 
year. 

 
Conclusions:  

The joint work with the administration of Roussenski Lom Nature Park continued 
successfully.  
In spite of the big difficulties with the Internet-based database, all the information was 
transformed into an Excel database and it is currently operating very well. 

The monitoring program was implementer very successfully and the breeding success 
of all sure known pairs in the country is recorded. The reasons for failure of most of the 
unsuccessful pairs are known. 

One juvenile was successfully color ringed in a nest for first time in Bulgaria. 
Entering into 38 nests was done in 2007 in order to collect food remains and find data for the 
causes of breeding failure and abandonment of the territory.  

Totally 8 nests of pairs were discovered in 2007, 7 of them in the Eastern Rhodopes 
and one in Roussenski Lom.  After these discoveries in 2007 there was no surely known pairs 
with unknown nests. 
Workshop of the Balkan Egyptian Vulture Working Group, with more representatives of the 
Bulgarian Egyptian Vulture working Group, was carried out on 15-17.XI in the Nature 
Conservation Center Eastern Rhodopes. Important information exchange and discussions 
were done. 
 Ten feedings were done in the Eastern Rhodopes. More than 100 feedings have been 
made by the BSPB Large Vultures project at two feeding places in the Eastern Rhodopes. 
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Educational activities were implemented in the Eastern Rhodopes, Northeast Bulgaria and 
Roussenski Lom. A poster showing the limiting factors of the species was printed in 1000 
copies and distributed in villages in the Eastern Rhodopes and Northeast Bulgaria. 
Meetings with local mayors, RIEWs, stake-holders, local NGOs, archaeologists, and people 
living near nests of Egyptian Vultures have been made. The importance of the species 
conservation was promoted. 

The conservation of the Egyptian Vulture in Bulgaria needs more efforts to stop the 
decline of the species. Nest guarding of the nests exposed at disturbance and robbery risk, 
stable supplementary feeding program, designation of protected territories around the nests 
and intensive work with the local people for promoting of the importance for the conservation 
of the species, are urgently needed.   
 
Summary (1 page maximum) 
 
Project Name: Vultures in the Balkan Region 2007 ZGF-1287/02 
Goal of Project: Recovery and Conservation of Vultures and their ecosystems in the Balkan region 

Objectives Assessment 
1. Vulture Monitoring in Albania and Greek 
Epiros 2007  
2. Action plan for exploration and 
conservation of the vultures in the central, eastern 
and southern region of the Republic of Macedonia 
3. Vulture Conservation Project in 
Macedonia – Vulture conservation in Macedonia 
trough implementation of antidote and educational 
activities  
4. Eco-development in the rural areas of 
Bosnia-Herzegovina and Serbia  
5. Vulture Conservation Project Macedonia - 
Survey and monitoring of the status, breeding and 
threats to the Egyptian Vulture in Macedonia, 
with implementation of urgent conservation 
activities 2007  
6. Integral protection of Eurasian Griffons in 
Croatia  
7. Trans-boundary monitoring and public 
awareness actions of 4 Vulture species and their 
habitats in the mountain range of Aridea (Greece) 
and Kavadartzi (F.Y.R.O.M.).  
8. “Bearded Vulture – Let’s return the 
symbol of Bulgarian nature conservation” 
Activities for the restoration of the Black and 
Bearded vulture populations as a first step for the 
reintroduction of the Bearded vulture in Bulgaria.  
9. Against poison (Antidote) activities of 
FWFF – Sofia 
10. Against Poison Activities in SW Bulgaria, 
Development of the Compensation Program for 
Livestock Losses Due to Predator Attacks, and 
Reintroduction of Griffon Vulture in Kotel 
Mountain ( 
11. Recovery of the Griffon Vulture (Gyps 
fulvus) as a breeding species in Vrachanska

1. Monitoring of EV nests, population seems to be 
stable. First survey undertaken in Greece close to 
Albania. Funds needed for education activities. 
2. Good continuation of monitoring, feeding 
education, good breeding result of the much 
weakened Griffon Vulture population, poisoning 
seems to be more important. 
3. Griffon Vultures did not breed, but EV fledged 
two young. More attention spent to poisoning threat. 
4. Continuation of the project in Serbia with AECI 
funding, new vehicle, all actions in Serbia increased 
and extended to Bosnia-Herzegowina. 2 Griffon 
Vultures send and kept in cage. 
5. Very good monitoring, excellent results. Urgent 
actions for conservation need to be carried out. 
6. Project carried out with MAVA support.  
7. Good cooperation between NGOs of Greece and 
Macedonia, feeding, monitoring and education. 
8. Good cooperation with all other NGOs, mainly 
feeding place and preparations for reintroduction. 
9. Important part of the Bulgarian Antidote 
campaign. 
10. Very good pilot project with actions against 
poisoning and at the same time improving food 
availability for vultures, supporting the shepherds. 
The action of the reintroduction in Kotel was 
suddenly improvised and the birds of the cage 
released without agreement of the BVAP 
reintroduction committee. This shows that it is 
necessary to sign specific agreements in order be able to 
stick to a common coordination and methodology. 
11. Conditions prepared for Griffon Vulture 
reintroduction. Start postponed to 2008 due to lack 
of funds. 
12. Conditions prepared for Griffon Vulture 
reintroduction. Approved after confirmation to be 
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fulvus) as a breeding species in Vrachanska 
Planina Mountain. Reintroduction – following 
steps – measures, Bulgaria  
12. Recovery through reintroduction of the 
Griffon Vulture (Gyps fulvus) in the Central 
Balkan National Park  
13. Following the Vultures III- film Bulgaria  
14. Conservation of the Large Vultures in the 
Eastern Rhodopes 2007  
15. Urgent Conservation Measures for the 
Egyptian Vulture (Neophron      percnopterus) in 
Bulgaria  

clean from poison. 
13. 3rd Video on the Bulgarian part of the BVAP, 
good cooperation with the other NGOs, whose 
projects are presented: not yet ready. 
14. Most important project for the conservation of 
Griffon in Bulgaria. Good monitoring, increasing 
reproduction results.  
15. Numerous initiatives to find the way to invert the 
negative trend of the species in Bulgaria and, in 
relation with this experience, in the surrounding 
countries. 
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Overview about the results on activities in the framework of the  
Action Plan for the Recovery of Vulture Species in the Balkans  
BULGARIA 
Threat Project Purpose: To protect the vultures of the Balkans all BeV BlV EV GV 

  Output 1:   Organisational framework in place           
 Activity 1.1:  Establish the South Eastern Europe Vulture Partnership  all         

 Activity 1.2:  Sign SEEVP MoU  all         

 Activity 1.3:  Publish Workshop Proceedings (October 2002) BSPB         

 Activity 1.4: Develop international action plan           

 Activity 1.5:  Develop national action plans   GB & Le 
Balkan BSPB BSPB BSPB 

  Activity 1.6: Provide advice in fund-raising and a fund raising strategy           

  Output 2: Ecological data necessary for conservation of species available           

 Activity 2.1: Carry out surveys (fieldwork) 
  GB BSPB GB BSPB BSPB GB 

FWFF,BPPS 

21 Activity 2.2: Establish monitoring (incl. collection of "virus data")   GB BSPB GB BSPB BSPB GB 
FWFF 

 Activity 2.3: Establish population databases   GB BSPB GB BSPB BSPB GB 
FWFF 

 Activity 2.4: Understand long-distance movement (satellite radio-tracking) BO Centre GB, Le B BSPB, 
WWF GR BSPB BSPB, WWF 

GR 

 Activity 2.5: Study situation in wintering areas           

  Activity 2.6: Identify research needs, initiate research   GB BSPB GB BSPB BSPB GB 
FWFF 

1 Output 4: No poisoning of vultures           

 Activity 4.1: Law prohibits use of poison GB         

 Activity 4.2: Law properly implemented           

 Activity 4.3: Develop anti-poison actions           

  Activity 4.4: Share information about poisoning/co-ordinate data collection FWFF         

             

             

6 Output 5: Key sites protected           

 Activity 5.1: Develop and lobby for legal protection of sites   GB BSPB GB BSPB BSPB GB 
FWFF 



Threat Project Purpose: To protect the vultures of the Balkans all BeV BlV EV GV 
 Activity 5.2: Act as "watchdog" for specific cases (mining, road building etc.)   GB BSPB GB BSPB BSPB GB 

FWFF 

 Activity 5.3: Identify key sites, colonies and feeding areas   GB BSPB GB BSPB BSPB GB 
FWFF 

  Activity 5.4: Identify and document EU SPAs BSPB         

  Output 6: Habitat suitable for vultures (large scale)           

 Activity 6.1: Create conditions for "vulture-friendly" agriculture BSPB         

  Activity 6.2: Create conditions for "vultures-friendly" forestry (tree species, forest fires etc.) GB         

 Activity 6.3: Promote "vulture friendly" hunting practices BSPB         

2 Output 7: Feeding situation improved           

 Activity 7.1: Establish feeding stations   GB BSPB GB BSPB BSPB GB 
FWFF 

10 Activity 7.2: Develop and distribute guidelines for feeding stations BSPB         

8 Activity 7.3: Ensure that slaughter houses provide food for vultures BSPB         

15 Activity 7.4: Manage livestock in "vulture-friendly way"           

 Activity 7.5: Dispose carcases around villages in traditional way BSPB         

 Activity 7.6: Promote Transhumance FWFF         

23 Activity 7.7: Restore wild ungulates populations Balkani         

9 Activity 7.8: Reduce food competition (dogs, ravens)   GB BSPB GB BSPB BSPB GB 
FWFF 

13 Output 8: Disturbance reduced           

5 Activity 8.1: lobby for legal and effective protection   GB BSPB GB BSPB BSPB GB 
FWFF 

 Activity 8.2: Wardening  key sites   GB BSPB GB BSPB BSPB GB 
FWFF 

14 Activity 8.3: Reduce impact of electrocution BSPB         

3 Activity 8.4: Address problems caused by building of roads GB         

 Activity 8.5: Guidelines for "vulture friendly forest management" developed/implemented GB         

4 Activity 8.6: Reduce impact of geological work BSPB         

20 Activity 8.7: Reduce nest robbery (eggs, chicks)  BPPS         

12 Activity 8.8: Reduce impact of wind parks Le Balkan         

 Activity 8.9: Work to reduce the disturbance from military aircraft BSPB         

7 Output 9: Reintroductions / re-stocking           

 Output 9.1: 
Contribute to the revision of the IUCN criteria on reintroductions and 
restocking GB         
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Threat Project Purpose: To protect the vultures of the Balkans all BeV BlV EV GV 
 Output 9.2: Identify possible projects ST GRP         

 Output 9.3: Enhance the breeding programme GB centre Stara 
Zagora         

  Output 9.4: 
Carry out reintroduction / re-stocking projects in accordance with IUCN 
Criteria   GB BSPB GB BSPB BSPB GB 

FWFF 

17 Output 10: People aware of and supportive to vultures conservation           

 
Output 
10.1: Carry out projects with shepherds and landusers   GB BSPB GB BSPB BSPB GB 

FWFF 

 
Output 
10.2: Carry out projects with pupils, general public and decision makers   GB BSPB GB BSPB BSPB GB 

FWFF 

  
Output 
10.3: Highlight vulture conservation in information centres   GB BSPB GB BSPB BSPB GB 

FWFF 

 
Output 
10.4: Joint public awareness campaigns and events   GB BSPB GB BSPB BSPB GB 

FWFF 

  Output 11: Legal protection of vultures and their habitats in place           

 
Output 
11.1: Use international convention to protect vultures BSPB         

18 Output 12: Capacity building           

10 
Output 
12.1: Train key stake holders (veterinary, forestry men, police etc.) BPPS         

  
Output 
12.2: Enhance capacity of NGOs and assist increase in capacity of Public bodies Steering Group         
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